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BTeY

o VM Status

= | _atest text in database doc #3578.
= Document almost In final form.
= Sent VM document to Bob Grant for comment.

= Need proposals
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Proposals
WDBS 1.0 BTeV Detector ... 7

1.2 Pixel Detector
Pixel vs. strip as basic vertex detector concept
Deep submicron vs. military process for readout chips
P-spray vs. p-stop isolation on the sensors
Fuzzy carbon vs. Thermal Pyrolytic Graphite substrate support
LN2 cooling vs. water/glycol or any active coolant
Piezo electric actuators vs. pneumatic or hydraulic driven ones
Titanium sublimation pumps vs. liquid helium cryo pumps in vacuum system

1.3 RICH

Change in baseline photon detector for gas rich

1.4 EMCAL
Light pulser for calibration
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1.8 Trigger 1.9 Data Acquisition
Pixel and non-Pixel Data Combiner designs were merged.
Use of commodity computers and networking equipment
Implemented a disk-based data staging system data storage4
Rely on open source software
Moved to a staged schedule with potential to reduce the size of the second stage
equipment order based on adjustments to the bandwidth requirements.

WBS 2.0 BTeV Interaction Regilon..............oo i 13
C0 IR Lattice
Use existing HTS leads in the CO IR

WBS 3.0 COOutftting. ..., 17
Use of Pond for rejecting heat vs. Air Chiller
Eliminate the Electronics Bridge and Replace with Bay at Stair #3
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